
FOR ACCESSIBLE 
MEETING INFORMATION 

CALL: (707) 543-3350 
ADD:  (707) 543-3031 

 

WATER ADVISORY COMMITTEE 
CONTRACTOR NEGOTIATION / REGULAR MEETING 

 
MONDAY: DECEMBER 5, 2005 

Laguna Treatment Plant 
4300 Llano Road, Santa Rosa, CA 

 

9:00 a.m. (Estuary / Wetlands Conference Room)  

1. Check In 

2. Public Comment 

3. Approval and Recap of November 7, 2005 Minutes – Ferris 

4. 2006 WAC Calendar Review – Ferris 

5. Amendment to  Section 2.4 - Potter Valley Project – Mackenzie  

6. L/R/T2 Subcommittee Recommendation – DeGabriele 

7. Temporary Operating Procedure for South Petaluma Aqueduct - DeGabriele 

8. Check Out 



 

MEMORANDUM 
FILE :WC/60-0-25 WATER ADVISORY COMM ITTEE 

DATE: November 15, 2005  

 
TO:   Water Advisory Committee  
 
FROM:  Cordel Stillman, Water Agency Principal Engineer  

Bill Keene, Principal  Environmental Specialist  
 

SUBJECT: Status of Sonoma County Water Agency Water Supply  
CAPITAL Projects – November 2005  

  
 
Water Project EIR 
It is anticipated that a Draft EIR will be released for public review by December 2006, after 
completion of the Urba n Water Management Plan 2005 and the Sonoma County General 
Plan Update.  A Final EIR would be completed by October 2007, and EIR certification and 
project approval could be considered by the Board by the end of 2007.   
 
Eldridge – Madrone Pipeline 
Bids were opened on June 24, 2004.  The engineer’s estimate for the project was 
$2,502,000.  The low bid was $2,497,872.  Construction began in late March.  Due to 
numerous breaches of the contract requirements, the Agency terminated its contract for 
the construct ion of this project.  After extensive negotiations with the Surety, North Bay 
Construction has been contracted to complete the work.  North Bay began work in early 
August and is projecting that the pipeline will be completed in early January.  Construction  
of the pipeline is currently 90% complete.  
 
Collector No. 6 
Installation of the caisson and conventional laterals is complete.  Pump testing is also 
complete.  A 320 foot pilot study lateral has been constructed and has been developed.  
On February 10, 20 04 the SCWA Board of Directors approved a contract amendment to 
attempt a second pilot study lateral.  The second pilot study was installed to a length of 375 
feet.  Development of the second pilot study lateral is complete.  
 
Construction of the pump hous e and connecting pipeline continues.  The Contractor has 
completed earthwork at the caisson and work on the pumphouse is nearly complete.  Start -
up and testing of the major components in the pumphouse is expected to take place in 
November. 



 
Kawana Tank No. 2 
Construction on this project has begun.  The contractor has prepared the subgrade for the 
foundation ring and is laying reinforcing steel.  Construction is expected to continue 
through the year.  
 
Kawana-Ralphine Pipeline 
The first section of this pipel ine will be built in conjunction with the City of Santa Rosa’s 
Farmers Lane Extension Project.  Environmental review for the section of pipeline located 
within the proposed road alignment has been completed.  Santa Rosa has begun 
preliminary design and wil l forward drawings to the Agency for the design of the pipeline.  
Construction is not anticipated to take place on the first section for several years.  Design 
for the remainder of the pipeline (Bennett Valley Road to the Ralphine Tanks) will 
commence upon completion of the Water Project EIR.  
 
Cotati Tank No. 2 Recoating 
Work recoating Cotati Tank No. 2 will commence in early December.  The existing coal tar 
interior coating will be removed and replaced with an epoxy coating.  The existing exterior 
will be power washed and coated with an epoxy prime coat and acrylic finish coat.  The 
tank will be out of service for the duration of the interior coating process.  The tank is 
expected to be back in service prior to May 2006.  
 
 
 

 


